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Quarterly Progress Report, July 1 to September 30, 2018 
Oklahoma Department of Environmental Quality 
Superfund Consolidated Cooperative Agreement 

Cooperative Agreement # V‐01F02701 
 

Prepared by Oklahoma Department of Environmental Quality 

Submitted to Kathy Gibson, Environmental Protection Agency 

 
 

I. SUMMARY OF CONSOLIDATED #3 COOPERATIVE AGREEMENT ACTIVITIES 

 

Activities performed by the Oklahoma Department of Environmental Quality (DEQ) in the 

4th quarter of FY 2018 are detailed below.  The hours reported cover the period from July 1 

to September 30, 2018.  Staff time was distributed to the various program activities as 

follows: 

     

Project Name  Staff Hours  Salary + Fringe + Ind.  
Other Operating 

expenses  

Core  921.5  $53,046.47  $5,851.80 

PA/SI  730.5  $33,993.16  $34,756.47 

Tar Creek OU4 MA  554.75  $13,157.56  $1,278.07 

Tar Creek OU5 MA  5  $1,005.37  $0.00 

Wilcox Refining MA  87.5  $1,950.02  $155.25 

Total  2,299.25  $103,152.58  $42,041.59 

 

DEQ’s Administrative Services Division will submit signed copies of the Financial Status 

Reports directly to EPA’s Project Officer and Grant Manager Office (GMO). 

 

Attached is the Budget Project Reports provided by the DEQ’s Administrative Services 

Division. 

 

II. CORE PROGRAM 

Project Name  Staff Hours  Salary + Fringe + Ind. $ 
Other Operating 

expenses $ 

Core  921.5  $53,046.47  $5,851.80 

 

a. Program Management & Supervision 

DEQ monitored pertinent policy, technical and administrative issues related to 

implementation of CERCLA. 

 

b. Cooperative Agreement Administration 
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DEQ participated in monthly conference calls with EPA grant staff and technical 

management. 

 

c. Fiscal and Contract Management 

DEQ participated in meetings with DEQ finance and contract staff. 

 

d. Staff Development and Training 

Staff Title  Course/Conference Title  Location 
Date(s) 
Attended 

EPM II and EPS II 
 Oklahoma South Central Arc Users 

Group Meeting 
OKC  September 25 

EPM II, EPS II, III 

and IV, EI III 
Oklahoma Brownfields Conference  OKC 

September 27 

and 28 

EPM II, EPS II, III 

and IV, EI III 
State Laboratory Training  OKC  July 18 

EPM II 
ASTSWMO Board Meeting (Travel 

paid by ASTSWMO) 
Austin, TX  July 24‐26 

EPM II  RDT  Dallas, TX  August 1‐2 

EI III, EPS II  Microsoft Access   OKC  August 2 

EPM II and EPS 

IV 

ASTSWMO CERCLA and Brownfields 

Symposium (1 travel paid for by 

ASTSWMO) 

Jacksonville, FL  August 20‐22 

EPM II  Team management training  OKC  August 23 

EPS I, II and EI III  Vapor Intrusion Risk Pathway  Tahlequah, OK  September 13 

EPM II 
CSG West (travel paid for by CSG 

West) 
Utah  September 14 

EI III, EPS II, III 
Superfund Task Force ‐ Adaptive 

Management 
Webinar  September 18 

EI III  HAZWOPPER 8‐hr Refresher  OKC  September 28 

EPS I, EI I, EPS II  HAZWOPPER 40‐hr Course  Shawnee  August 27‐31 

EPS II  DEQ Emergency Response Training  OKC  September 19 

EPS II, III  DEQ Motor Pool Training  OKC  September 5 

EPS III  ITEC Conference  Catoosa  September 24 

EPS III 
Waste Treatment Transport and 

Disposal 
San Francisco, 

CA 
September 13‐14

EPS III 
Tools for Estimating Groundwater 

Flux to Surface Water 
Webinar  September 5 
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EPS III  State Laboratory Training  OKC  July 18 

EPS II  New Employee Training  OKC 
September 12 & 

28 

 

 

e. Legal Assistance 

DEQ legal staff helped with document reviews of legal documents including 

cooperative agreements, Superfund State Contracts, and consulting and 

construction contracts. 

 

f. Clerical/Administrative Support 

Clerical and administrative support staff provided general clerical/administrative 

support to CORE program professional staff.  

 

g. Estimate of Funds Needed to Complete current grant period 

DEQ estimates $25,794 of additional funds is needed to complete work under 

the current Cooperative Agreement due to expire June 30, 2019. 

 

 

III. PRELIMINARY ASSESSMENT/SITE INSPECTION 

Site  Staff Hours  Salary + Fringe + Ind. $ 
Other Operating 

expenses $ 

Program Management 
and Pre‐CERCLA 

Screens 

370.25  $20,146.38  $811.53 

PA  1.75  85.15  0.00 

SI  352.5  $10,428.61  $219.60 

ESI  6  $3,333.02  $33,725.34 

Total  730.5  $33,993.16  $34,756.47 

 

a. Program Management/ Pre‐CERCLA Screening Assessments 

In addition to the site specific activities identified below, staff responded to requests for 

information, prepared management briefings on site related activities and maintained 

site files and records for each site below.  Additionally, management planned future 

work and reviewed reports and work plans.  Work was performed this quarter on 

communicating with the responsible parties concerning the Tidewater Refinery in 

Drumright.  Work was performed answering questions from EPA and NRC about the 

FMRI/Fansteel site.   DEQ answered questions for EPA about past projects and upcoming 

projects. 

 

b. Preliminary Assessments (PA) 

 

Globe Oil, SsI Assessment 
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i.  Work Performed  

Activity  Date 
Completed 

Research and Document Review  ongoing 

 

ii. Problems or Delays 

None 

iii. Percentage of Project Completed 

Project is 10% complete. 

iv. Estimate of Time Needed to Complete the Project 

    The project will be completed on March 30, 2019. 

 

 

c. Site Inspections (SI) 

Collinsville Railroad, Tulsa County 

i. Work Performed  

Activity  Date Completed 

Initial Site Reconnaissance  July 17 

Site Description  July 17 

Topographic Map or GIS Based Map  July 25 

Sampling Plan  July 27 

Health and Safety Plan  July 27 

Site Sample Collection and Submittal for Analysis  July 30 

Sample Analytical Results Tabulation and Summary  September 7 

 

ii. Problems or Delays 

None  

iii. Percentage of Project Completed 

Project is 70% Complete. 

iv. Estimate of Time Needed to Complete the Project 

    The project will be completed on December 30, 2018. 

 

Anchor Swan McMurtry Road, Payne County 

i. Work Performed  

Activity  Date Completed 

Site Reconnaissance (Performed for PA)  2017 

Site Description  August 15 
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Topographic Map or GIS Basemap  August 8 

Sampling and Analysis Plan  9/12/2018 

Health and Safety Plan  9/12/2018 

EPA approval (via email) of Anchor Swan SAP/HASP  9/17/2018 

Site Sample Collection and Submittal for Analysis   Postponed until 
November 

 

ii. Problems or Delays 

The original sampling dates were postponed due to rain.  

iii. Percentage of Project Completed 

Project is 30% Complete. 

iv. Estimate of Time Needed to Complete the Project 

    The project will be completed on January 30, 2019. 

 

 

d. Expanded Site Inspections (ESI) 

Henryetta Iron and Metal, Henryetta, Okmulgee County 

i. Work Performed  

Activity  Date Completed 

Answered questions from EPA concerning Removal  Ongoing 

 

ii. Problems or Delays 

None  

iii. Percentage of Project Completed 

Project is 99% Complete. 

iv. Estimate of Time Needed to Complete the Project 

    DEQ is talking to EPA about next steps now that the ESI report is completed. 

 

e. Estimate of Funds Needed to Complete current PA/SI projects 

DEQ estimates $340,188 of additional funds is needed to complete work under the 

current Cooperative Agreement due to expire June 30, 2019. 

 

IV. MANAGEMENT ASSISTANCE 

Project Name  Staff Hours 
Salary + Fringe + 

Ind. $ 
Contractual $ 

Other Operating 
expenses $ 

Tar Creek OU4  554.75  $13,157.56  $568.42  $709.65 

Tar Creek OU5  5  $1,005.37  $0  $0 

Wilcox Refining  87.5  $1,950.02  $0  $155.25 

Total  647.25  $16,112.95  $568.42  $864.90 
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a. Tar Creek OU4 

i. Work Performed    

 Met with EPA and Quapaw Tribe in Ottawa County to discuss OU4 issues 

monthly 

 Continued discussions with EPA and Quapaw Tribe regarding OU4 chat 

processors compliance.  

 Assisted EPA in putting together future projections for projects in 

upcoming years. 

 Received calls and emails from members of the public and answered 

questions. 

 Met internally, monthly, to plan work. 

 Discussed settlement and enforcement issues with EPA during 

enforcement call. 

 Discussed with EPA the possibility of revising the remedial goals in an 

upcoming revision of the OU4 record of decision.  

 Worked with EPA and Quapaw Tribe on Row Crop Study and 

Bioavailability Long Term Performance Measure Plan for amended sites. 

 Reviewed and commented on EPA’s Updated site map and Proposed 

Budgets for Bird Dog site RA 

ii. Problems or Delays 

None 

iii. Percentage of Project Completed 

This is an ongoing project. 

iv. Estimate of Time and Funds Needed to Complete the Project   

DEQ estimates $39,148 of additional funds is needed to complete work under 

the current Cooperative Agreement due to expire June 30, 2019. 

 

b. Tar Creek OU5 

i. Work Performed   

 Participated in Tar Creek Monthly Meetings in person or via conference 

call. 

 DEQ reviewed and submitted comment on EPA’s Human Health Risk 

Assessment Process, Objectives, and Tribal Lifeway Scenarios developed 

for Operable Unit 5 Technical Memorandum 

 Participated in conference calls with EPA regarding fish tissue analysis 

and use of data in exposure models 

 

ii. Problems or Delays 

None.  

iii. Percentage of Project Completed 
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This is an ongoing project. 

iv. Estimate of Time and Funds Needed to Complete the Project   

DEQ estimates $66,099 of additional funds is needed to complete work under 

the current Cooperative Agreement due to expire June 30, 2019. 

 

c. Wilcox Refining 

i. Work Performed 

 DEQ assisted EPA Contractors with Site familiarity and correspondences 

with property owners. 

 DEQ continued to work with Site residents and community by answering 

questions and providing information regarding site progress. 

 DEQ continued to work with EPA and its contractors during Remedial 

Investigation (RI) activities. 

 DEQ participated is a public meeting to discuss the items outlined in the 

Draft Source Control Proposed Plan. 

 DEQ reviewed and provided approval of the Draft Source Control 

Record of Decision. 

 

ii. Problems or Delays 

None  

iii. Percentage of Project Completed  

This is an ongoing project. 

iv. Estimate of Time and Funds Needed to Complete the Project  

DEQ estimates $82,035 of additional funds is needed to complete work under 

the current Cooperative Agreement due to expire June 30, 2019. 

 

 

 

 

Cc:  Karen Williams, DEQ 

  Amy Brittain, DEQ 

Phillip Ofosu, EPA SAM 

Bob Sullivan, EPA RPM 

Katrina Higgins‐Coltrain, EPA RPM 

Blake Atkins, EPA Section Chief 

 

Attachments:  Updated PA/SI Project Schedule and DEQ’s Budget Project Reports  
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Oklahoma Department of Environmental Quality 
Site Assessment Commitments and Schedule 

Grant #V-01F02701 
 

Completed? 1st Year Projects Sample Date Submittal Date PM 
Yes	 Roxanna	Refinery	–	Site	Inspection Completed September	30,	2015 ae
Yes	 Tide	Water	Refinery	–	Preliminary	

Assessment	
NA September	30,	2015 cl

Yes,	Jan	6	 Chelsea	Refinery	–	Preliminary	
Assessment		

NA December	31,	2015	 td

Yes,	Feb	 Mac’s	Platting	Tulsa	–	Preliminary	
Assessment		

NA February	29,	2016	 cl

Yes,	June	1	 Tide	Water	Refinery		–	Site	
Inspection		

Completed May 31,	2016	 cl

Yes,	June	27	 Roxanna	Refinery	–	Expanded	Site	
Inspection	

Completed June	30,	2016	 ae

     

 2nd Year Projects    

Yes,	July	30	 Capitol	Steel	and	Iron	Pre	Screen NA July	31,	2016	 cl
Yes,	Aug	29	 Henryetta	Iron	and	Metal	–

Preliminary	Assessment	
NA August	31,	2016	 cl

Yes,	Sept	13	 75	Dry	Cleaner	–	Pre	Screen NA August	31,	2016	 td
Yes,	Nov	30	 US	Galvanizing,	Tulsa	– Pre	Screen NA November	30,	2016 cl
Yes,	March	31	 Henryetta	Iron	and	Metal	– Site	

Inspection	
October	2016 ‐
Completed	

March	31,	2017	 cl

Yes,	Feb	28	 Gulfstream/Rockwell,	Bethany	–
Preliminary	Assessment	

NA February	28,	2017	 hc

Yes,	March	1	 Chelsea	Refinery	–	Site	Inspection November	2016 ‐
Completed	

March	31,	2017	 td

Yes,	June	30,	
2017	

Mac’s	Platting	Tulsa	–	Site	
Inspection	

March 2017 June 30,	2017	 cl

	 	
	 3rd Year Projects	
Yes,	Aug	31	 Collinsville	Railroad	–	Preliminary	

Assessment	
NA August	31,	2017	 cl

Yes,	Oct	31	 75	Dry	Cleaner	–	Preliminary	
Assessment	

NA October	2017	 hc

Yes,	Jan	 Anchor	Swan	McMurtry	Road	
Landfill	–	Preliminary	Assessment	

NA January	2018	 td

Yes,	March	30	 Henryetta	Iron	and	Metal–
Expanded	Site	Inspection	

October	2017 March	2018	 cl

Yes,	June	15	 FMRI	–	Reassessment	 NA May 2018	 Td/kb
Yes,	May	31	 Red	Eagle	Industries	‐	PreScreen NA May	2018	 ml
Yes,	June	28	 Kaiser	Chemical	Co,	Pryor	–

Reassessment	
NA June	2018	 hc
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Completed?	 4th Year Projects	 Sample Date Submittal Date PM 
	 Collinsville	Railroad	–	Site	

Inspection	
July 2018 December	2018	 kb

	 Anchor	Swan	McMurtry	Road	
Landfill	–	Site	Inspection 

September	
2018	

January	2019	 td

	 Elk	City	Dry	Cleaner	–	PreScreen NA February	2019	 hc
	 Globe	Oil	‐	SsI	Assessment	 December	2018 March	2019	 ml
	 Assist	with	EPA’S	FMRI	ESI February	2019 NA hc
	 Empire	Refinery,	OKC	– Pre‐Screen NA April	2019	 td
	 Collinsville	Railroad	–	Expanded	

Site	Inspection 
February	2019 June	2019	 kb

	 Henryetta	Iron	and	Metal–
Expanded	Site	Inspection	
Addendum	

April	2019 August	2019	 kb

 
Schedule commitments are commensurate on available funding   

 



Report ID: OCP0448 

Project: 292132917 
Activity: 

Account Description 

511000 Salary Expense 
512000 Insur.Prem-Hlth-Life,etc 
680000 FACILITY AND ADMIN EXPENSE 

Project Total for 292132917 

PA.SI GULFSTREAM ROCKWELL 

Total Budget 

0,01 
0.00 
0.00 

0.01 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 10/08/2018 

Expenses 

5,733.53 
2,762, 71 
2, 31"7. 04 

For Business Unit 29200 

Project St:atus , 
Activity Status: 

Pre-
Encumbrances Encumbrances 

0.00 0.00 
o.oo 0.00 
0.00 0.00 

Financials Open, T&L Closed 

Total Exp 

Page No. 7 31 
Run Date 10/ 0B/ 201B 
Run Time 07 : 44:58 

Enc, Pre-Enc Variance S Variance\ 

5,733.53 -5,733.52 57,335,300.00 
2,762.71 -2,762.71 0.00 
2,317.04 -2,317.01 0.00 

--------------------------------------------------~-------------------~-----------------------

~-----------------------------------------------------------------------------------------------------
10,813.28 o.oo 0.00 10,813.28 -10,813.27 108,1)2,800.00 

-------------- ----------~------------------------------------------~---------------------------------------------------



Report ID: OCP0448 

Project.: 292058116 COR£ 
Act.ivity , 

Account Description 

511000 Salary Expense 
512000 Insur.Prem-Hlth-Life,etc 
515000 Professional Services 
520000 TRAVEL 
530000 ADMINISTRATIVE EXPENSE 
540000 PROP,FURN,EOUIP & RELATED DEBT 
561000 Loans,Taxes,Other Disbursemnts 
680000 FACILITY ANO ADMIN EXPENSE 

Project Total for 292058116 

Tot.al Budget 

324,434.00 

142,063.00 
2,475.72 

63,567.00 
5,250.93 

o.oo 
9,438.35 

135,914.00 

State of Oklahoma 
BUDGETS TO ACTIJALS COMPARISON B'l PROJECT AND ACTIVITY 

as of date 10/08/2018 

For Business Unit 29200 

Project Status: 

Act.ivlty Stat.us: 

Pre-

Opim 

Tc tal Exp 
Expenses Encumbrances Encumbrances Enc, Pre-Enc 

310,518.22 0.00 0. 0 0 310,518.22 
131,639.25 0.00 0.00 131,639.25 

3,498.25 309,00 0.00 3 , 807.25 
69,818.80 320.02 170.00 70,308.82 

2,560.S9 600.00 0.00 3,160.59 
6,067.76 0.00 1,902.92 7,970 , 68 
3,575.32 43.75 0.00 3 , 619.07 

128,404 .)6 0.00 0.00 128,404 . 36 

Variance S 

13,915 . 78 

10,423.75 
-1, 331. 53 

-6,741 ,82 
2,090 . 34 

-7,970 . 68 
5,819.28 
7,509 . 64 

Page No. 410 

Run Date 10/08/2018 
Run Time 07:44:58 

Variance I 

95. 71 

92.66 
153.78 

110 . 61 
60 . 19 
0.00 

3B . 34 
94.47 

----------------------------------------------------------------------------------------------------------------------------------

---- -------------------------------------------------------------------------------- -------------------------
683,143.00 656,082.55 1,272.77 2,072.92 659,428.24 23,714.76 96,53 

----------------------------------------------------------------------------------------------------------



Report ID: OCP0448 

Project: 292058116 CORE 
Activity. 

Account Description Total Budget 

511000 Salary Expense 219,564.00 
512000 Insur.Prem-Hlth•Life,etc 107,454.00 
515000 Professional Services 8,861.00 
520000 TRAVEL 52,443.00 
530000 ADMINISTRATIVE EXPENSE 8,760,D0 
540000 PROP,FURN,EQUIP & RE~TED DEBT 0.00 
561000 Loans,Taxes,Other Disbursemnts 100.00 
60000 FACILITY AND I\DMIN EXPENSE 96,310.00 

Project Total for 292058116 493,492,00 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/09/2018 
For Business Unit 29200 

Project Status: 
Activity Status , 

Pre• 
Expenses Encumbrances Encumbrances 

282,949.48 o.oo 0.00 
119,227.08 0.00 0.00 

3,411.25 0.00 0. 00 
61 , 448.76 0.00 0.00 
2,523.95 5.00 0.00 
6,067.76 0.00 0.00 
3,565.35 0.02 0.00 

116,483.30 0 . 00 O. IH> 

595,736,93 5.02 0.00 

open 

To tal Exp 
Enc, Pre-Enc 

282,949.48 
119,227.08 

3 , 471.25 
61,448.76 

2,528.95 
6,067.76 
3,565.37 

116,483.30 

595,741.95 

Page No.391 
Run Date 07/ 09/ 2018 
Run Time 10 , 35 : 19 

Variance S Variance\ 

-63,385.48 128.87 
-11,773.08 110. 96 

5,389.75 39 . 17 

-9,005.76 117.17 
6,231.05 28.87 

-6,067.76 0.00 
-3,465,37 J, 565, 31 

-20,173.30 120.95 

-102,249.95 120.72 



Employee Hours Superfund Consolidated 3 CORE 
292058116 For The Period Ended 09/30/2018 
Sum of Qu~ntity Column Labels 
Row Labels PAY Grand Total 

292058116 921.S 921.5 
121188 239 239 
130963 109 109 
134037 18 18 
140917 78.5 78.5 
256960 40 40 
259866 66 66 
309800 1 1 
318525 148.S 148.5 
332326 76.5 76.S 
333945 105 105 
336010 40 40 

Grand Total 921.5i 921.S 



Report ID: OC~0-448 State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 10/08/2018 

For Business Unit 29200 

Page No.411 

Run Date 10/08/2018 
Run Time 07:44:58 

Project: 292058216 PASI Non-Site Specific Project: Status: Open 
Activity: Ac~ivir.y Status: 

Pre- Tota l Exp 
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance$ Variance \ 

511000 Salary Expense 271,142.00 143,640.42 0.00 0 .00 143,640.42 127,501.58 52.98 512000 Insur.Prem-Hlth-Life,etc 116,420.00 65,128.32 0,00 0.00 65,128.32 51,291.68 55.94 515000 Professional Services 34,678.00 1B,565.98 72,523.25 0.00 91 , 089.23 -56, 411 , 23 262.67 
520000 TRAVEL 33,691.00 12,411.22 0.00 0.00 12,411.22 21,279. 78 36.84 530000 ADMINISTRATIVE EXPENSE 6,900.00 2,960.23 1,579.44 149.86 4,689.53 2,210.47 67.96 540000 PROP,FURN,EQUIP & RELATED DEBT 0.00 1,163.10 0.00 0.00 1,163.10 · 1,163.10 0.00 546000 Buildings-Purch.,Constr,Renov. 0,00 0.00 0.00 0,00 0.00 0.00 0.00 561000 Loans,Taxes~Other Disburaemnts 92,547.19 214 .12 3.99 0. 00 218 .11 92,329.08 0.24 680000 FACILITY AND ADMIN EXPENSE 106,620.00 60,236.73 0.00 0,00 60,236. 7J 46,383.27 56.50 

--- --------------------------------------------------------------------------------------·-------------------

-------- -----------------------------------------------------------------------------------------------------Pro3ect Total for 292058216 661,998.19 304,320.12 74,106.68 149. 86 378,516.66 283,421.53 57 .19 

-------------------------------------------------------------------------------------------------



Report 10: OCP0448 

Project .: 292058216 PASI Non-Site specific 
Activity , 

Account Description Total Budget 

511000 Salary Expense 91,463.00 
512000 Insur.Prem-Hlth-Life,etc 40,797.00 
515000 Professional Services 65,310. 00 
520000 TRAVEL 20,875.00 
530000 ADMINISTRATIVE EXPENSE o.oo 
540000 PROP,FURN,EOUIP ~ RELATED DEBT 0.00 
546000 Buildings-Purch.,Constr,Renov. 0.00 
561000 Loans,Taxes,Other D1sburaemnts 144,339.00 
680000 FACILITY AND ADMIN EXPENSE 36,828.00 

Project Total for 292058216 389,612.00 

State of Oklahoma 
BUDGETS TO Ac:nJALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/09/2018 
For Business Unit 29200 

Project Status : 
Activity Status: 

Pre-
Expenses Encumbrances Encumbrances 

129,761.09 0.00 0.00 
58,756.18 0. 00 0.00 
18,303.63 19,814.05 0.00 
12,051.26 o.oo o.oo 

2 , 752.23 2,453.94 0.00 
l, 163.10 0.00 0.00 

0.00 55,287.50 o.oo 
214 .12 0.01 0.00 

54,199.74 0,00 0,00 

277,201.35 76,555.50 0.00 

Open 

To tal Exp 

Ene . Pre-Enc 

129,761.09 
58,756.19 
37,117.68 
12,051.26 

5,206.17 
1,163.10 

55,287 . 50 
214.13 

54,199.74 

353,756.85 

Page No.392 
Run Date 07/09/ 2019 
Run Time 10 : 35:19 

Variance S Variance t 

-48,298.09 159.29 
-17,959.18 144.02 
28,192.32 56.83 
8,823.74 57. 73 

-5,206.17 0. 00 
-1,163.10 0 .00 

-S5,287.50 0.00 
144,124.87 0.15 
-17,371.74 147 .17 

35,855.15 90.80 



Employee Hours Superfund Consolidated 3 PASI Non-Site Specific 
292058216 For The Period Ended 09/30/2018 
Sum of Quant Column Labels 
Row Labels PAV Grand Total 

292058216 365.25 365.25 
121188 51 51 
130963 185 185 
140917 2 2 
146736 36 36 
259866 26 26 
332326 49.25 49.25 
333945 16 16 

Grand Total 365.25 ·365.25 



Report ID; OCP0448 State of Oklahoma 

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 10/08/2018 
For Business Unit 29200 

Page No.412 

Run Date 10/ 08 / 2018 

Run Time 07:44:58 

Project: 292058616 Tar Creek Operable Unit (OU) 4 Project Status , Ope.n 
Activity: Activity Status: 

Pre- Total Exp 
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre •Enc Variance S Variance\ 

511000 Salary Expense 241,314.65 217,785.69 G. 00 o.oo 217,785.69 23,528.96 90,25 
512000 Insur.Prem-Hlth-Life,etc 75,081.17 73,951.84 0,00 0.00 73,951.84 1,129.33 98.50 
515000 Professional Services 0.01 S86.42 o.oo 0.00 S86.42 -586.41 5,864 , 200.00 
520000 TRAVEL 27,081.95 22,353.03 480.01 0. 00 22,833.04 4,248.91 84, 31 
530000 ADMINISTRATIVE EXPENSE 0.01 2,132.92 0.00 B37.02 2,969.94 -2,969 . 93 29,699,400,00 
540000 PROP,FURN,EQUIP ~ RELATED DEBT 0.00 0.00 0.00 2, 54S.34 2,545.34 -2,545.34 0.00 
561000 Loans,Taxes,Other Disbursemnts 3,564.62 338.91 o.oo o.oo 338.91 3,225.71 9.51 
680000 FACILITY ANO ADMIN EXPENSE 85,521.59 79,988.67 0.00 0.00 '19,988.67 5,532 , 92 9J. 53 

---- ----------·----------------------------------------------------------------------------------------------------

----------------------------------------------------------------------------------------------------------------------------------
Project Total for 292058616 432,564 .DO 397,137.48 480.01 3,382.36 400,999,85 31,564.15 92.70 

- -------------------------------------------------------------------------------------------------------------------------



Report ID: OCP0448 

Project . 292058616 Tar Creek Operable Unit 
Activity: 

Account Description Total Budget 

511000 Salary Expense 124,402.00 
512000 Insur.Prem•Hlth•Life,etc 48,380.00 
515000 Professional Services 0.01 
520000 TRAVEL 38,181.00 
530000 ADMINISTRATIVE EXPENSE 0.01 
540000 PROP,FURN,EOUIP & RELATED DEBT 0.00 
561000 Loans,Taxes,Other Disbursemnts o.oo 
680000 FACILITY AND ADMIN EXPENSE 45,550.98 

Project Total for 292058616 256,514.00 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON ev PROJECT AND ACTIVITY 

as of date 07/09/2018 
For Business Unit 29200 

(OU) 4 Project Status : 
Activity Status ; 

Pre• 
Expenses Encumbrances Encumbrances 

201,742.54 0.00 0.00 
68,316.75 0.00 0.00 

18.00 o.oo 0.00 
21,516.86 400.00 0.00 
1,974.92 0.00 837.02 

0.00 0.00 2,545.34 
338. 91 0.01 0.00 

77,810.20 0.00 0.00 

371 , 718.18 400.01 3 , 382.36 

OjN!!n 

Total Exp 
Enc, Pre-Enc 

201,742.54 
68,316.75 

18 . 00 
21,916.86 
2,811.94 

2,545.34 
338.92 

77,810.20 

375,500.55 

Page No.393 
Run Date 07/ 09/ 2018 
Run Time 10 : 35,19 

variance S Variance l 

•77, 340 . 54 162. 17 
-19,936.75 141. 21 

•17 . 99 180,000.00 
16,264 . 14 57 . 40 
·2, 811. 93 28,119,400 . 00 
-2,545.34 0 . 00 

·338 . 92 0 . 00 
-32,259 . 22 170. 82 

-118,986 . 55 146 . 39 



Employee Hours Superfund Consolidated 3 Tar Creek OU4 
292058616 For The Period Ended 09/30/2018 
Sum of Quantity Column Labels 
Row Labels PAY Grand Total 

292058616 554.75 554.75 
110307 33 33 
135339 12.5 12.5 
149075 140.5 140.5 
153462 1 l 
216060 6 6 
256960 291.5 291.5 
309800 1.5 1.5 
329045 23 23 
336010 45.75 45.75 

Grand Total 554.75 554.75 



Report ID: OCP0448 

Project : 292058816 Tar creek MA OU-5 
Activity: 

Account Description Total Budget 

511000 Salary Expense 20,176.81 
512000 Insur.Prem-Hlth-Life,etc B, 771.00 
515000 Professional Services 0.01 
520000 TRAVEL 8,694.97 
530000 ADMINISTRATIVE EXPENSE 0.01 
561000 Loans,Taxes,Other Disbursemnts 0.01 
680000 FACILITY AND ADMIN EXPENSE 8,000.00 

Project Total for 292058816 45,642.81 

state of Oklahoma 

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 
as of date 10/08/2018 

For Business Unit 29200 

Project Status , 
Activity Status, 

Pre-

O~n 

Total Exp 
Expenses Encumbrances Encumbrances Enc, Pre-Enc 

11,782.23 0.00 0.00 11,782.23 
4,154.11 0.00 o.oo 4,154.11 

0.00 0.00 0.00 0.00 
1 , 894.82 0.00 o.oo 1,894 . 82 

121,27 0.00 0. 00 121 . 27 
o.oo 0.00 0. 00 o.oo 

4,460.63 0.00 0.00 4,460.63 

Variance$ 

8,394.58 
4,616 . 89 

0.01 
6,800 . 15 

-121 . 26 
0.01 

3,539.37 

Page No.413 

Run Date 1 0 ( 08/ 2018 

Run Time 07 , 44 : 58 

Variance, 

58 . 39 
47. 36 

0 . 00 

21. 79 
1,212,700.00 

0 . 00 
55.76 

--------------------------------------------------------------------------------------------------

-----------------------------------------------------------------------------------------------------
22,413.06 0.00 0.00 22,413.06 23,229 . 75 49.11 

--- ----------------------------------------------------------------------------------------------



Report ID· OCP0448 

Project: 2920S8816 Tar Creek MA OU·S 
Activity: 

Account Description Total Budget 

511000 Salary Expense 4,123.00 
512000 Insur.Prem•Hlth•Life,etc 8,514.00 
515000 Professional services 0.01 
520000 TRAVEL 11,900.97 
530000 ADMINISTRATIVE EXPENSE 0.01 
561000 Loans.Taxes.Other Disbursemnts 0,01 
680000 FACILITY AND ADMIN EXPENSE 8,374.00 

Project Total for 292058816 32,912.00 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/09/2018 
For Business Unit 29200 

Project Status : 
Activity Status: 

Pre 
Expenses Encumbrances Encumbrances 

11,359.54 o.oo o.oo 
3,931.43 0.00 0.00 

0 . 00 0.00 o.oo 
1 , 894.82 0.00 0.00 

121.27 o.oo 0.00 
0.00 0.01 0.00 

4 , 345.80 0.00 o.oo 

21,652.86 0.01 0. 00 

Open 

To tal Exp 
Enc, Pre-Enc 

11,359.54 
3,931.43 

0.00 
1,894.82 

121.27 
0.01 

4,345.80 

21,652.87 

Page Ho.394 
Run Date 07/ 09/2018 
Run Time 10 : 35 : 19 

Variance S Variance \ 

-7,236.54 275.52 
4,642.57 45.85 

0.01 0.00 
10,006 . 15 15 . 92 

·121. 26 1,212,700.00 
0.00 100.00 

4,028 . 20 51 . 90 

11,319.13 65.61 



Employee Hours Superfund Consolidated 3 Tar Creek MA OUS 
292058816 For The Period Ended 09/30/2018 
Sum of Quantity Column Labels 
,Row )Jlbels PAY 

292058816 
110307 
149075 

Grand Total 

Grand Total 
5 5 
4 
1 
5 

4 
1 

5 



Report ID: OCP0448 

Project: 292117516 Wilcox Refinery 
Activity: 

Account Description Total Budget 

511000 Salary Expense 79,882,77 
512000 Insur.Prem-Hlth-Life,etc 32,350.00 
515000 Professional Services 0.01 
520000 TRAVEL 10,699.94 
530000 ADMINISTRATIVE EXPENSE 0.01 
561000 Loans,Taxes,Other Disbursemnts 786.00 
680000 FACILITY AND ADMIN EXPENSE 35,510.27 

Project Total for 292117516 159,229.00 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 10/08/2018 
For Business Unit 29200 

Project: Status : 
Activicy Status: 

Pre-
Expenses Encumbrances Encumbrances 

65,599.58 o.oo o.oo 
22,046.53 0.00 0.00 

0.00 0.00 0,00 
3,089.47 0.01 0.00 

711.24 0.00 o. DO 
972.25 0.00 0.00 

25,482.19 o.oo 0.00 

117,901.26 0,01 0.00 

o.,~n 

Total Exp 
Enc, Pre-Enc 

65,599.58 
22,046.53 

0.00 
3,089.48 

711.24 
972.25 

25,482.19 

117,901.27 

Page No. 600 
Run Date 10/ 08 / 2018 
Run Time 07 : 44:58 

Variance$ Variance I 

14,283.19 82 . 12 
10,303.47 68.15 

0.01 0.00 
7,610.46 28.87 

-711 . 23 7,112,400 . 00 
-186.25 123.70 

10,028 . 08 71. 76 

41,327.73 74.05 



Report ID: OCP044B 

Project, 
Activity, 

Account 

511000 
512000 
520000 

530000 

292117516 

Description 

Salary Expense 

Insur.Prem-Hlth-Life,etc 
TRAVEL 

ADMINISTRATIVE EXPENSE 

Wilcox Refinery 

Total Budget 

3'1, 265 .19 
17,078.68 
14,904.00 

0.00 
561000 La ans,Taxes,Other Disbursemnts 286.00 
680000 FACILITY ANll APMIN EXPENSE 15,820.13 

Project Total for 292117516 85,354.00 

State of Oklahoma 

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 
as of date 07/09/2018 

For Busi ness Unit 29200 

Project Status· 

Activity Status: 

Pre-

OJ)-tn 

Total Exp 
Expenses Encumbrances Encumbrances Enc, Pre-Enc 

61,378.47 o.oo 0.00 61,378.47 
20,297.23 o.oo 0.00 20,297.23 

2 , 916.84 0.00 0.00 2,916.84 
638.43 0.00 0.00 638.43 
972.25 0.01 0.00 972.26 

23,701.50 0.00 0.00 23,701.50 

Variance$ 

-24, 113 ,2B 

-3,218.55 
11,987 . 16 

-638.43 
-686.26 

-7,881.37 

Page No.563 

Run Date 07/ 09/ 2018 
Run Time 10,35:19 

Variance\ 

164. 71 

118. 85 
19.57 
0.00 

339. 95 
149.82 

------------------------------------------------------------------------------------------------------------

--------------------------------------------------------------------------------------------------
109,904.72 0.01 o.oo 109,904.73 -24,550.73 128.76 

-----------------------------------------------------------------------------------------------------------------



Employee Hours Superfund Consolidated 3 Wilcox Refinery 
292117516 For The Period Ended 09/30/2018 
Sum of Quantity Column Labels 
Row Labels PAV Grand Total 

292117516 87.S 87.S 
121188 15 15 
134037 1 1 
140917 70.5 70.5 
309800 1 1 

Grand.Total 87.5' 87.5 



Report IO: OCP0448 

Project: 292015716 PASI Eagle Industries 
Activity: 

Account Description Total Budget 

511000 Salary Expense 0.01 
512000 Inaur.PreM-Hlth-Life,etc o. oo 
520000 TRAVEL 0.00 
530000 ADMINISTRATIVE EXPENSE o.oo 
680000 FACILITY ANO AOMIN EXPENSE 0 . 00 

Project Total for 292015716 0,01 

State of Oklahoma 
BUDGETS TO ACTIJJ\LS COMPARISON BY PROJECT ANO ACTIVITY 

as of date 10/08/2018 
For Business Unit 29200 

Project: Status : 
Aci:ivity Stai:us: 

Pre-
Expenses Encumbrances Encumbrances 

4,528 . 57 0.00 0 . 00 
1,914 . 18 0.00 o.oo 

21.16 0.00 0.00 
6 . 37 0.00 0.00 

1,844.14 0 . 00 0.00 

8,314.42 0.00 0 . 00 

Page No.177 
Run Date 10/08 / 2018 
Run Time m7 :44 , SB 

Financials Open, T~L Closed 

Total Exp 
Enc, Pre-Enc Variance$ Variance\ 

4,528 . 57 -4,528 , 56 45,285 , 700.00 
1,914.18 -l,914,18 o.oo 

21. 16 -21 .16 0.00 
6.37 -6.37 0.00 

l, 844 .14 -1,844.14 0.00 

8,314.42 -8, 314 .41 83,144,200.00 



Report JO , OCf04-t8, 

Project: 292015716 
Activity: 

Account Description 

511000 Salary Expense 
512000 Insur.Prem-Hlth-Life,etc 
520000 TRAVEL 
530000 ADMINISTRATIVE EXPENSE 
680000 FACILITY AND ADMIN EXPENSE 

Project Total for 292015716 

PASI Eagle Industries 

Total Budget 

0.01 

0.00 
0.00 

o.oo 
0.00 

0.01 

State of Oklahoma 

SIJOOETS TO ACTUALS COMPARISON SY PROJECT ANO ACTIVITY 

as of date 07/09/2018 

Expenses 

4,528.57 

1,914.18 
21.16 
6.37 

1,844.14 

For Business Unit 29200 

Project Stacus, 
Activity Status: 

Pre-
Encumbrances Encumbrances 

0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 
o.oo 0.00 

Financials Open, T&L Closed 

Total Exp 
Enc, Pre-Enc Variance S 

4,528.57 -4,528,56 
1,914.18 -1,914.18 

21 , 16 -21 , 16 
6.37 -6.37 

1,844.14 -1, 844 .14 

Page No.168 

Run Date 07/09/ 2018 
Run Time 10:35:19 

Variance\ 

45,285,700.00 

0,00 

0 , 00 

0.00 
0. 00 

- ---------------------------------------------------------------------------------------------------

------------------------------------------------------------------------------------------------------
8,J14.42 0.00 0,00 8,314.42 -8,314.41 83,144,200.00 

------ -------------------------------------------------------------------------------------------------------· 



ID Project An Type Descr Timsheet C Amount Quantity 

No Hours Reported For This Project for the Time Period ended 09/30/2018. 

" 



Report ID: OCP0448 State of Oklahoma 
BUDGETS TO ACl'UALS COMPARISON BY PROJECT AND ACTIVITY 

as of dace 10/08/2018 
For Business Unit 29200 

Page No.601 
Run Date 10/08/2018 
Run Time 07:44:58 

Project: 292118016 PASI Roxanna Refinery Cushing Project Status : Financials open, T&L Closed 
Activity: Activity Status: 

Pre- Total Exp 
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance$ Variance \ 

511000 Salary Expense 0.01 7,942.17 0.00 0.00 7,942.17 -7 , 942.l& 79,421,700.00 
512000 lnsur.Prem-Hlth-Life,etc 0.00 2,890.91 0.00 0. 00 2,990.91 -2,890.91 o.oo 
515000 Professional Services 0.00 20,199.52 0.00 D.00 20,199.52 -20,199.52 0 . 00 
520000 TRAVEL 0.00 25.77 0.00 0,00 25. 77 -25.77 0.00 530000 ADMINISTRATIVE EXPENSE 0.00 lJ.49 0.00 0.00 13.49 -13 . 49 0.00 561000 Loans,Taxes,Other Disbursemnts 0.D0 67 .59 0.00 0.00 67,59 -67.59 0.00 680000 FACILITY AND ADMIN EXPENSE 0.00 3,175.51 0,00 0.00 3,175.51 -3, 175.51 0.00 

--------------------------------------------------------------------------------------------------------------

------------------------------------------------------------------------------------------------------------------Project Total for 292118016 0.01 34,314.96 0,00 0.00 34 , 314.96 - 34, 314. 95 343,149,600.00 

----------------------------------------------------------------------------------------------------------·-----

" 



Report ID: OCP0448 State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/09/2018 
For Business Unit 29200 

Page No. 564 
Run Date 07/ 09/ 2018 

Run Time 10 : 35:19 

Project: 292118016 PASI Roxanna Refinery Cushing Project Status : Financials Open, T~L Closed 
Activity: Activity Status: 

Account Description Total Budget Expenses 
Pre .. 

Encumbrances Encumbrances 
Total Exp 

Enc, Pre-Enc Variance$ Variance\ 

511000 Salary Expense 0.01 7,942.17 
512000 Insur.Prem-Hlth-Life,etc 0.00 2,890.91 
515000 Professional Services 0,00 20,199.52 
520000 TRAVEL 0.00 25.77 
530000 ADMINISTRATIVE EXPENSE 0.00 13 .49 
561000 Loans,Taxes,Other Diabursemnts 0.00 67.59 
680000 FACILITY AND ADMIN EXPENSE 0.00 3,175.51 

0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0,00 
0.00 0.00 
0.00 0.00 
0.00 0.00 

7,942.17 -7,942.16 79,421,700.00 
2,890.91 -2,890.91 0.00 

20,199.52 -20,199.52 0.00 
25. 77 -25.77 0.00 
13.49 -13.49 0.00 
67.59 -67.59 0.00 

3,175.51 -3,175.51 0.00 

-- -----------------------------------------------------------------------------------------------·---------

............................................................................................... n . ...................... .. .... .. .... ...................................................................... .. 

Project Total for 292118016 0.01 34,314.96 0.00 o.oo 34,314 . 96 -34, 314 . 95 343,14.9,600.00 

----- ------------------------~---------------------------------·----------------------------------------------------



ID Project An Type Descr Timsheet C Amount Quantity 

No Hours Reported For This Project for the Time Period ended 09/30/2018. 



Report ID: OCP0448 

Project: 292128116 
Activity: 

Account Description 

511000 Salary Expense 
512000 lnsur.Prem-Hlth-Life,etc 
515000 Professional Sorvicea 
520000 TRAVEL 
530000 ADMINISTRATIVE EXPENSE 
680000 FACILITY AND ADMIN EXPENSE 

Project Total for 292128116 

PASI Tidewater Refinery 

Total Budget 

0.01 
0.00 
0.00 
0.00 
o.oo 
0.00 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON B'l PROJECT AND ACTIVITY 

as of date 10/08/2018 
For Business Unit 29200 

Project Status : 
Activity Status: 

Pre-

Financials Open, T&L Closed 

Total Exp 
Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance S 

12,355.96 0.00 o.oo 12,355.96 -12,355.95 
4,818.16 0.00 0.00 4,818.16 -4,818.16 

13,456.97 0.00 0.00 13,456.97 -13,456.97 
7&.28 0.00 o.oo 78.28 -78.28 
28.67 0.00 0.00 28.67 -28.67 

5,051.74 o.oo 0.00 5,051. 74 -5,051 .74 

Page No.674 
Run Date 10/ 08/ 2018 
Run Time 0 7 , 44 058 

Variance\ 

123,559,600.00 
0 . 00 
0. 00 
o. 00 
0.00 
0.00 

----- ---------------------······----------------------------------------------------------------------

-----------------------------------------------------------------------------------------------------
0.01 35,789.78 0.00 0.00 35,789.78 -35,789.77 357,897,800.00 

---------------------------------------------------------------------------------------------------------·------



Report ID, OCP0448 

Project, 

Activity: 

Account 

511000 
512000 

515000 
520000 

530000 
680000 

292128116 

Description 

Salary Expense 

Insur,Prem-Hlt.h-Life,etc 
Professional Services 
TRAVEL 

ADMINISTRATIVE EXPENSE 

FACILITY AND ADMIN EXPENSE 

Project Total for 292128116 

PASI Tidewater Refinery 

Total Budget 

0.01 

o.oo 
0.00 

0.00 

0.00 
0.00 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/09/2018 
For Business Unit 29200 

Project Stat.us · 

Activity Status: 

Pre-

Fi nancials Open, T&L Closed 

Total Exp 
Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance $ 

12,355.96 0.00 0.00 12,355.96 -12,355.95 
4,818.16 0.00 0.00 4,818.16 -4 , 818.16 

13,456.97 0.00 0. 00 13,456.97 -13,456.97 
78,28 0.00 0.00 78,28 -78.28 
28.67 o.oo 0.00 28.67 -28.67 

5,051,74 0.00 0.00 5,051.74 -5 , 051. 74 

Page No. 633 
Run Date D7/D9/ 2D18 

Run Time 10:35:19 

variance I 

123,559,600.00 

0.00 
0.00 
0 , 00 

0.00 

0.00 

----------------------------------------------------------------------------·-----------------------------------------------------

- -------------------------·------------------------------------------------------------------------------------------
0.01 35,789,78 0.00 0.00 35,789.78 -35,789.77 357,897,800.00 

------------------------------------- ----------------------------------------------------------------------------------



ID Project An Type Descr Timsheet C Amount Quantity 

No Hours Reported For This Project for the Time Period ended 09/30/2018. 



Report ID: OCP0448 

Project:: 292128216 
Activity: 

Account Description 

511000 Salary Expense 

Project Total for 292128216 

PASI Sunshine Cleaners 

Total Budget 

0.01 

0.01 

State of Oklah0111a 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 10/08/2018 

Expenses 

0,00 

0.00 

For Business Unit 29200 

Project: Status : 
Activity St:at:us: 

Encumbrances 
Pre· 

Encumbrances 

0,00 0,00 

0.00 0.00 

Financials Open, T&L Closed 

Page No.675 
Run Date 10/ 08/ 2018 
Run Time 07 :44:58 

Total Exp 
Enc. Pre-Enc variance $ Variance\ 

0.00 0.01 o. 00 

o.oo 0.01 0.00 



Report ID: OCP0448 

Project: 292128216 PASI Sunshine Cleaners 
Activity: 

Account Description Total Budget 

511000 Salary Expense 0.01 

Project Total for 292128216 0.01 

state of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/09/2018 
For Business Unit 29200 

Project Status , 
Activity Status: 

Financials Open, T&L Closed 

Expenses Encumbrances 

0.00 0.00 

Pre
Encumbrances 

0.00 

Total Exp 
Enc, Pre-Enc 

o.oo 

Variance$ 

0.01 

Page No.634 
Run Date 07/09/2018 
Run Time 10:35:19 

variance t 

0.00 
-------------------------------------------------------------------------------------------------------------

--------------------------------------------------------------------------------------------------------------
0.00 o.oo 0.00 o.oo 0.01 0.00 

----------------------------------------------------------------------------------------------------------



ID Project An Type Descr Timsheet C Amount Quantity 

No Hours Reported For This Proj.ect for the Time Period ended 09/30/2018. 



Report ID: OCP0448 

Project! 
Activity: 

Account 

511000 
512000 
515000 
520000 
530000 

292129916 

Description 

Salary Expense 
lnsur,Prem-Hlth-Life,etc 
Profeesional Services 
TRAVEL 
ADMINISTRATIVE EXPENSE 

PASI CHELSEA REFINERY 

Total Budget 

0.01 
0. 00 
O.DO 
0.00 
D.00 

56100D Loans,Taxes,Other Disbursem.nts 0.00 
680000 FACILITY AND AllMlN EXPENSE O.DO 

Project Total for 292129916 0.01 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 10/08/2018 

Expenses 

11,033.63 
3,745.08 

16,526.88 
107. 71 

26.6D 
125.66 

4,023.42 

35,588 . 98 

For Bus1ness Unit 29200 

Project Status , 
Activity Status: 

Pre:-
Encumbrances Encumbrances 

O.DO 0. 00 
0.00 o. 00 
0.00 0.00 
0.0D 0.DD 
O.DD 0.0D 
0.00 o.oo 
0.00 D.00 

0.0D 0.0D 

Page No.696 
Run Date 10/ 08 / 2018 
Run Time 01 ,44 , 59 

Financials Open, TmL Closed 

Total £xp 
Enc, Pre-Enc Variance$ Variance \ 

11,033.6) -11, 033.62 110,336,300.00 
3,745.08 -] ,745.08 o. oo 

16,526.88 -16,526.88 0.00 
107.71 -1D7.71 0.00 
26.60 -26.60 0.0D 

125.66 - 125.66 o.oo 
4,023.42 -4,023 . 42 0.00 

35,588.98 -JS,588 . 97 355,889,800.00 



Report ID: OCPD448 State of Oklahoma 

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/ 09/ 2018 
For Business Unit 29200 

Page No.654 

Run Date 07 / 09/ 2018 

Run Time 10:35: 19 

Project: 292129916 PASI CHELSEA REFINERY Project Status: Financials Open, T&L Closed 
Activity: Activity Status: 

Pre- Total Exp 
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance $ variance, 

511000 Salary Expense 0.01 11,033.63 0.00 0.00 11,033.63 -11,033.62 110,336,)00.00 
512000 lnsur.Prem-Hlth-Life,etc 0.00 3,745.08 0.00 0.00 3,745.08 -3,745.08 0,00 
515000 Professional Services 0.00 16,526.88 473.12 0.00 17, ODO. 00 -17,000.00 D. OD 
520000 TRAVEL o.oo 107.71 0.00 0.00 107. 71 -107. 71 0. 00 
530000 ADMINISTRATIVE EXPENSE o.oo 26.60 o.oo 0.00 26.60 ·26.60 0.00 
561000 Loans,Taxes,Other Disbursemnts 0.00 125.66 0.00 0.00 125.66 -125.66 0.00 
680000 FACILITY AND ADMIN EXPENSE 0.00 4,023.42 0.00 0,00 4,023.42 -4,023,42 0.00 

---------------------------------------------------------------------------------------------------------------

------------------------------------------------------------------------------------------------------------------------
Project Total for 292129916 0.01 35,588.98 473.12 0.00 36,062.10 ·36,062 . 09 lGD,621,DOD.00 

---------------------------------------------------~-------------------------~----------------------------------------------------



ID Project An Type Descr Timsheet C Amount Quantity 

No Hours Reported For This Project for the Time Period ended 09/30/2018. 



Report 10: OCP0448 

Project: 292130016 PASI MAC'S PLATTING TULSA 
Activity: 

Account Description Total Budget 

511000 Salary Expense 0.01 
512000 Insur.Prem-Hlth-Life,etc 0.00 
515000 Profcasional Services 0.00 
520000 TRAVEL 0.00 
S30000 ADMINISTRATIVE EXPENSE o.oo 
680000 FACILITY AND ADMIN EXPENSE 0.00 

Project Total for 292130016 0.01 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 10/08/2018 

Expenses 

13,284.39 
5,332.02 

18,070.62 
332.74 
149 .13 

5,273.98 

42,442.88 

For Business Unit 29200 

Project Stacus • 
Activity Status: 

Pre· 
Encumbrances Encumbrances 

o.oo 0.00 
0 . 00 0.00 
0.00 0.00 
0.00 0.00 
o.oo 0.00 
0.00 0.00 

0.00 0.00 

Page No.697 
Run Date 10/ 08/ 2018 
Run Time 07 : 44:58 

Financials Open, T&L Closed 

Total Exp 
Enc, Pre-Enc Variance$ Variance\ 

13,284.39 -13 , 284 . 38 132,843,900,00 
5,332.02 -5 , 332.02 0.00 

18,070.62 -18,070.62 0 . 00 
332.74 -332 . 74 0.00 
149 .13 ·149. 13 0.00 

5,273.98 -5,273.98 0.00 

42,442.88 -42, 442 . 87 424,428,800 . 00 



Report ID: OCP0448 

Project: 292130016 
Activity : 

Account Description 

511000 Salary Expense 
512000 Insur.Prem-Hlth-Life,etc 
515000 Professional Services 
520000 TRAVEL 
530000 ADMINISTRATIVE EXPENSE 
680000 FACILITY AND ADMIN EXPENSE 

Project Total for 292130016 

PASI MAC'S PLATTING TULSA 

Total Budget 

0.01 

0.00 
0.00 
0.00 

o.oo 
0.00 

State of Oklahoma 

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/09/2018 
For Business Unit 29200 

Project Status : 
Activity Status: 

Pre-
Expenses Encumbrances £ncum.brances 

13,284.39 0.00 0.00 
5,332.02 0.00 0.00 

18 , 070.62 604 .90 0.00 
332. 74 0.00 0,00 
149.13 0.00 0.00 

5,273.98 0.00 0.00 

Financials Open, T&L Closed 

Total Exp 

Enc, Pre-Enc Variance S 

13,284.39 -13,284.38 
5,332.02 -5,332.D2 

18,675.52 ·1B,675.52 
332.74 -332.74 
149 .13 -149,13 

5,273.98 -s. 273. 98 

Page No.655 

Run Date 07/09/2018 

Run Time 10: 35:19 

Variance, 

132,843,900.00 
0.00 
0. OD 

o. 00 
0. 00 

0. 00 

---------------------------------------------------------------------------------------------------------------------

-------------•-••••••------------------------•••-----------------------•-r••------------------------------------------------------
0.01 42,442.88 604.90 0.00 43,047.78 -43,047.77 430,477,800.00 

-----------------------------------------------------------------------------------------------------------------------



ID Project An Type Descr Timsheet [Amount Quantity 

No Hours Reported For This Project for the Time Period ended 09/30/2018. 



Report ID: OCP0448 

Project: 292130116 
Activity: 

Account Description 

511000 Salary Expense 
512000 Insur.Prem-Hlth-Life,etc 
520000 TRAVEL 
530000 ADMINISTRATIVE EXPENSE 
680000 FACILITY AND ADMIN EXPENSE 

Project Total for 292130116 

PASI OHIO OIL 

Total Budget 

0.01 

0.00 
0.00 

0.00 
0.00 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 10/oe/201e 

For Business Unit 29200 

Project Status, 

Activity Status: 

Pre· 

Fi nancials Open, T&L Closed 

Total Exp 
Expenses Encumbrances Encumbrances Enc, Pre·Enc Variance $ 

4,170.76 0.00 0.00 4,170,76 -4,170.75 
1,289.35 o.oo 0.00 1,289.35 -1,289.35 

19.61 0.00 0 . 00 19. 61 -19.61 
11.94 0.00 0.00 11, 94 ·11,94 

1,586.15 0.00 0.00 1,586.15 ·l,586,15 

Page No.698 

Run Date 10/ 08/ 2018 
Run Time 07: 44:58 

Variance\ 

41,707,600.00 

0.00 
o.oo 
0.00 
0.00 

---- ---------------------------------------------------------------------------------------------------------

------- -------------------------------------------------------------------------------------------
0.01 7,077, 81 0.00 0.00 7,077.81 -7,077.80 70,778,100.00 

------------------------------------------------------------------------------------------------------



Report ID; OCP0448 

Project: 292130116 
Activity: 

Account Description 

511000 Salary Expense 
512000 Insur.Prem-Hlth-Life,etc 
520000 TRAVEL 
530000 ADMINISTRATIVE EXPENSE 
680000 FACILITY AND ADMIN EXPENSE 

Project Total for 292130116 

PASI OHIO OIL 

Total Budget 

0.01 

0.00 
0.00 

o. 00 
o.oo 

State of Oklahoma 

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 
as of date 07/09/2018 

For Business Unit 29200 

Project Status: 

Activity Status: 

Pre-

Financials Open, T&L Closed 

Total Exp 
Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance$ 

4,170.76 0.00 o. 00 4,170.76 -4,170,75 
1,289.35 0.00 0. 00 1,289.35 -1,289.35 

19.61 0.00 0,00 19.61 -19.61 
11.94 0.00 0.00 11.94 •ll,94 

1,586.15 0.00 0.00 1,586.15 -1,586.15 

Page No.656 

Run Date 07/09 / 2018 
Run Time 10 , J5:19 

Variance\ 

41 , 707 , 600.00 
0,00 

0.00 
0.00 

0. 00 

-- ---------------------·······-------------------------------------------------------------

----------------------------------------------------------------------------------------------------------------------------------
0.01 7,077.81 0.00 o. 00 7,077.81 -7,D77.80 70 , 778,100.00 

-----------------------------------------------------------------------------------------------------



JD Project An Type Descr Timsheet [ Amount Quantity 

No Hours Reported For This Project for the Time Period ended 09/30/2018. 



Report ID: OCl'0.48 

Project: 292132917 
Accivity: 

Account Description 

511000 Salary Expense 
512000 lnsur.Prem-Hlth-Life,etc 
680000 FACILITY /\NO 1\DMIN EXPENSE 

Project Total for 292132917 

PAS I GULFSTREAM ROCKWELL 

Total Budget 

0.01 
0.00 
0.00 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/09/2018 

Expenses 

5,733.53 
2 , 762.71 
2,317.04 

For Business Unit 29200 

Project Status , 
11<::tivity Status. 

Pre-
Encumbrances Encumbrances 

o.oo 0.00 
0.00 0. 00 
0.00 0,00 

Financials Open, T&L Closed 

Total Exp 
Enc, Pre-Enc Variance$ 

5,73J.SJ -5,73J.52 
2,762, 71 -2,762.71 
2 , 317.04 -2,317.04 

Page No. 688 
Run Date 07 / 09/ 2018 
Run Time 10:JS:19 

Variance\ 

57,335,300.00 
o.oo 
0.00 

---- ------------------------------------------------------------------------------------------------------

---------------------------------------------------------------------------------------------------------------
0.01 10,813.28 0,00 0 . 00 10,813.28 -10,813,27 108,132,800.00 

-------------------------------------------------------------------------------------------------------------



ID Project An Type Descr Timsheet [Amount Quantity 

No Hours Reported For This Project for the Time Period ended 09/30/2018. 



Report ID: OCP0448 

Project: 29213301 i PASI 75 DRY CLEANER 
Activity: 

Account Description Total Budget 

511000 Salary Expense 0.01 
512000 Insur.Prem-Hlth-Life,etc o.oo 
520000 TRAVEL 0.00 
530000 ADMINISTRATIVE EXPENSE 0 . 00 
680000 FACILITY AND ADMIN EXPENSE 0.00 

Project Total for 292133017 0.01 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 10/08/2018 
For Business Unit 29200 

Project Status: 
Activity Status: 

Pre-
Expenses Encumbrances Encumbrances 

4,338.99 0.00 0.00 
1 , 833.13 o.oo 0. 00 

38.44 0.01 0 . 00 
23.96 0.00 0.00 

1 , 796.26 0.00 o.oo 

8,030.78 0.01 0.00 

Page No. 732 
Run Date 10/ 08/ 2018 
Run Time 07 : 44:58 

Financials Open, T,L Closed 

To tal Exp 
Enc, Pre-Enc Variance S Variance \ 

4,338.99 -4 ,338 , 98 43,389 , 900. 00 
1 ,833.13 -1,833 . 13 0.00 

38 . 45 -38 . 45 0 . 00 
23.96 -23 . 96 0.00 

1,796.26 -1,796 . 26 o.oo 

8,030 . 79 -8 , 030 . 78 80 , 307,900 . 00 



Report ID: OCP0448 

Project: 292133017 PASI 75 DRY CLEANER 
Activity: 

Account Description Total Budget 

511000 Salary Expense 0.01 
512000 Insur.Prem-Hlth-Life,etc 0.00 
520000 TRAVEL 0.00 
530000 ADMINISTRATIVE EXPENSE 0.00 
680000 FACILITY AND ADMIN EXPENSE 0.00 

Project Total for 292133017 0.01 

State of Oklahoma 

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/09/2018 
For Business Unit 29200 

Project Status , 
Activity Status , 

Pre-

Financials Open, T&L Closed 

Total Exp 
Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance S 

4,338.99 0.00 0.00 4 , 338.99 -4,338.9B 
1,833.13 o.oo 0.00 1,833.13 -l , B33.13 

3B.44 0.00 0. 00 38.44 -3B.44 
23.96 0.00 0. 00 23.96 -23. 96 

1,796.26 o.oo 0.00 1,796.26 -1 , 796.26 

Page No.689 

Run Date 07/09/2018 
Run Time 10:35:19 

variance t 

43,389,900.00 

0 . 00 
0 . 00 

0.00 
0.00 

------------------------------------------------------------------------------------------------------

--------------------------------------------------------------------------------------------------
8,030.78 0.00 0.00 8,030.78 -8,030.77 80,307,800.00 

---------------------------------------------------------------------------------------------------------



ID Project An Type Descr Timsheet C Amount Quantity 

No Hours Reported For This Project for the Time Period ended 09/30/2018. 



Report ID: OCP0448 

Project: 29213701B PASI KA.ISER CHEMICAL 
Activity: 

Account De script.ion Total Budget 

511000 Salary Expense 0.01 
512000 lnsur,Prem•Hlth•Life,et.c 0.00 
680000 FACILITY J\ND ADMIN EXPENSE o.oo 

Project Total for 29213701B 0.01 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 10/ 08/2018 
For Busi ness Unit 29200 

Project Status : 
Activity Status: 

Pre· 

Open 

Total Exp 
Expenses Encumbrances Encumbrances Enc, Pre·Enc 

3,747.59 o.oo 0.00 3,747.59 
1,930.10 0.00 o.oo 1,930.10 
1,703.05 0.00 0.00 1,703.05 

variance$ 

-J,747 . SB 
-1,930 . 10 
·1,703.05 

Page No.790 
Run Date 10/ 08/ 201B 
Run Time 07:44 : 58 

Variance I 

37,475,900.00 
0.00 
0.00 

-----------------------------------------~------------------------------------------------------------

---------------------------------------------------------------------------------------------------------------
7,380.74 0,00 0.00 7,380.74 ·7,JB0 . 73 73,B07 , 400,00 

----------------------------------------------------------------------------------------------------------··-



Report ID: OCP0448 

Project: 292137018 PASI KAISER CHEMICAL 
Activity: 

Account Description Total Budget 

511000 Salary Expense 0.01 
512000 lnsur.Prem-Hlth-Life,etc 0.00 
680000 FACILITY AND ADHIN EXPENSE 0.00 

Project Total for 292137018 0.01 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/09/2018 
For Business Unit 29200 

Project Status: 
Activity Status: 

Pre-
Expenses Encumbrances Encumbrances 

2,346.82 o.oo 0.00 
651.49 0.00 0. 00 
901.62 0.00 0.00 

3,899.93 0.00 0.00 

open 

Total Exp 
Enc, Pre-Enc 

2,346.82 
651.49 
901.62 

3,899.93 

Page No.739 
Run Date 07/09/2018 
Run Time 10:35:19 

Variance$ Variance \ 

-2,346.81 23,468,200.00 
-651.49 0.00 
-901.62 0.00 

-3,899.92 38,999,300,00 



Employee Hours PASI Kaiser Chemical 

292137018 For The Period Ended 09/30/2018 
Sum of Quantity Column Labels 

IRow Labels BLP. FEC IPS MKP NRP RP'I SMS SSF SSO SSQ Grand1Total 
292137018 0 00 0 0 0 00 0 0 0 

130963 0 00 0 0 0 0 0 0 0 0 
Grand Total 01 0, 0, 0. 0 .01 :Qi ~Ql O O 0 

No Hours Reported For The Period Ended 09/30/2018. 



Report ID: OCP044B 

Project: 
Activity: 

Account 

511000 
512000 
Gaoooo 

292137118 

Description 

Salary Expense 
Insur.Prem• Hlth-Life,etc 
FACILITY 1\ND IIDMIN EXPENSE 

Project Total for 292137118 

PASI GLOBE OIL 

Total Budget 

0,01 
0.00 
0.00 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 10/ 08 / 2018 

Expenses 

48.05 
17.56 
19.54 

For Business Unit 29200 

Project Status· 
Activity Status: 

Encumbrances 
Pre

Encumbrances 

0.00 

0.00 
0.00 

0.00 

0.00 
0.00 

Open 

Total Exp 
Enc, Pre-Enc 

48. 05 
17. Sli 

19.54 

Variance $ 

-48. 04 
·17 . 56 
·19.54 

Page No.791 
Run Date 10/08/2018 
Run Time 07:44:58 

Variance\ 

480,500.00 
0.00 
0 .00 

----------------------------------------------------------------------------------------------------

- ----------------------------------------------------------------------------------------------------
0 . 01 85.15 0.00 0.00 85.15 -85. 14 851,500,00 

------------------------------------------~----------------------------------------------------------



Report ID: OCP0448 

Project: 292137118 PASI GLOBE OIL 
Activity: 

Account Description Total Budget 

511000 Salary Expense 0,01 

ProJect Total for 292137119 0.01 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of aate 07/09/2018 

Expenses 

D.00 

0,00 

For Business Unit 29200 

Project Status : 
Activity Status: 

Encumbrances 
Pre

Encumbrances 

O.D0 0.00 

o.oo 0.00 

OpiP:n 

Total Exp 
Enc, Pre-Enc 

0.00 

0.00 

Variance$ 

0.01 

Page No.740 
Run Date 07/09/ 2018 
Run Time 10:35:19 

Variance\ 

0.00 

0 . 01 0,00 



Employee Hours PASI Globe Oil 
292137118 For The Period Ended 09/30/2018 
Sum of Quantity Column Labels 
Row Labels PAY Grand Total 

292137118 1.75 1.75 
332326 1.75 1.75 

Grand Total 1.75 1.75 



Report ID· OCP0448 

Project: 292136918 PASI FMRI 
Act:ivity : 

Account Description Tot:al Budget 

511000 Salary Expense 0.01 
512000 Insur.Prem-Hlth-Life,etc 0.00 
520000 TRJ\VEL 0.00 
530000 ADMINISTRATIVE EXPENSE 0.00 
561000 Loans.Taxes.Other Disbursemnts 0.00 
680000 FACILITY AND ADMIN EXPENSE 0.00 

Project Total for 292136918 0.01 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 10/08/2018 
For Business Unit 29200 

Project Stat:us : 
Activity Status: 

Pre-
Expenses Encumbrances Encumbrances 

6,809.53 0.00 0.00 
2,685.61 0.00 0,00 

HJ. 04 0 . 00 0.00 
46.18 0.00 0.00 

0.99 0.00 0.00 
2 , 780.80 0.00 0.00 

12,466.15 0.00 0.00 

o,,. .... 

Total Exp 
Enc, Pre-Enc 

6,809.53 
2 , 685 , 61 

143 . 04 
46.18 

0.99 
2,780.80 

12,466 , 15 

Page No.189 
Run Date 10/ 08/ 2018 
Run Time 07:44:58 

Variance$ Variance\ 

-6,809 . 52 68, 095 , 300.00 
-2,685.61 0 . 00 

·143 . 04 0 . 00 
-46 . 18 0 . 00 
-0.99 0.00 

-2, 780.80 0.00 

-12, 466 .14 124,661,500 . 00 



Report ID: OCP0448 

Project: 292136918 PASI FMRI 
Act:ivity: 

Account Description Total Budget 

511000 Salary Expense 0.01 
512000 lnsur.Prem-Hlth·Life,etc 0.00 
520000 TRAVEL 0.00 
561000 Loans,Taxes,Other Disbursemnts 0.00 
680000 FACILITY AND ADMIN EXPENSE 0.00 

Project Tot:al for 292136918 0.01 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/09/2018 

Expenses 

6,552.23 
2,529.73 

51.00 
0.99 

2,730.97 

For Business Unit 29200 

Project St:atus· 
Activity Status : 

Pre-
Encumbrances Encumbrances 

o.oo 0.00 
0.00 0.00 
0.00 o.oo 
0.00 0,00 
o.oo 0.00 

Open 

Total Exp 
Enc, Pre-Enc 

6,552.23 
2,529.73 

51 . 00 
0. 99 

2,730,97 

Variance$ 

-6,552.22 
-2,529 , 73 

·51.00 
-0.99 

-2,730,97 

Page No.738 
Run Date 07/09/2018 
Run Time 10:35:19 

Variance t 

65,522,300.00 
0.00 
0.00 
0.00 
0.00 

-------------------------------------------------······--------------------------------------------------------

----------------------------------------------------------------------------·---------------------------------
11,864.92 0,00 0 . 00 11,864.92 -11. 864. 91 118,649,200.00 

--- -----------------------------------------------------------------------------------------------------------------



Employee Hours PASI FMRI 

292136918 For The Period Ended 09/30/2018 

Sum of Quantity Column Lal:>els 
Row Labels PAV Grand Total 

292136918 s s 
121188 s s 

Grand Total s 5 



Report ID: OCP044B 

Project: 292135518 PASI ANCHOR SWAN 
Activity: 

Account Description Total Budget 

511000 Salary Expense 0.01 
512000 Insur . Prem-Hlth-Life,etc 0.00 
520000 TRAVEL 0.00 
530000 ADMINISTRATIVE EXPENSE o.oo 
680000 FACILITY AND ADMIN EXPENSE 0.00 

Project Total for 292135518 0.01 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 10/08/2018 
For Business Unit 29200 

Project Statue: 
Activity Status: 

Pre-
Expenses Encumbrances Encumbrances 

14,431.66 0,00 o.oo 
4,848.05 0,00 0,00 

30.22 0.00 0. 00 
15.54 0.00 0.00 

4,793.06 0.00 0.00 

24,118.53 0.00 0.00 

Opp 

Total Exp 
Enc, Pre-Enc 

14,431.66 
4,848.05 

30.22 
15.54 

4,793.06 

24,118.53 

Page No.767 
Run Date 10/08/2018 
Run Time 07 : 44:58 

Variance$ 

•14,431.65 
-4,848 . 05 

-30. 22 
-15 , 54 

-4,793.06 

·24,118.52 

Variance\ 

144,316,600.00 
0.00 
0.00 
o.oo 
0.00 

241,185,300.00 



Report ID: OCP0448 

Project ; 292135518 
Activity : 

Account Description 

511000 Salary Expense 
512000 Insur.Prem-Hlth- L1fe,etc 
520000 TRAVEL 
530000 ADMINISTRATIVE EXPENSE 
680000 FACILITY AND ADMIN EXPENSE 

Project Total for 292135518 

PASI ANCHOR SWAN 

Total Budget 

0.01 

0.00 
0.00 

0.00 
0.00 

State of Oklahoma 
BUDGETS TO A<:l'UALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/09/2018 
For Bus i ness Unit 29200 

Project Status : 
Activity Status: 

Pre-
Expenses Encumbrances Encumbrances 

10,611.99 o.oo 0.00 
3,636.96 0.00 0.00 

30.22 0 , 00 0 , 00 
15. 54 0.00 0.00 

4,284.78 0.00 o.oo 

Oi;,~n 

Total Exp 

Enc , Pre-Enc 

10,611.99 

3,636.96 
30 . 22 

15.54 
4,284.78 

Variance$ 

-10, 611. 98 

-3,636.96 
-30.22 
-15,54 

-4,284.78 

Page NO. 718 

Run Date 07/ 0912018 
Run Time 10 : 35:19 

Variance \ 

106,119,900.00 

0.00 

0.00 
0.00 
0.00 

------------------------------------------------------~------------------------------·------------

----------------------------------------------------------------------------------------------------------------------------------
0.01 18,579.49 0,00 0.00 18,579.49 -18,579.48 185 , 794,900.00 

----------------------------------------------------------------------------------------·--------------------



Employee Hours PASI Anchor Swan 

292135518 For The Period Ended 09/30/2018 

Sum of Quantity Column Labels 
Row Labels PAY 

292135518 
130963 

140917 

Grand Total 

• 

Grand Total 
133.5 133.5 

2 2 

131.5 131.5 
133~5 133.5 



Report ID: OCP0448 

Project: 292135418 
Activity: 

Account. Description 

511000 Salary Expense 
512000 Insur.Prem-Hlth-Life,etc 
520000 TRAVEL 
6B0000 FACILITY AND ADMIN EXPENSE 

Project Total tor 292135418 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 10/08/2018 
For Business Unit 29200 

PASI COLLINSVILLE RAILROAD Project Status : 
Activity Status· 

Pre-
Total Budget Expenses Encumbrances Encumbrances 

0,01 9,807.38 0.00 0.00 
0.00 4,091.96 0.00 0.00 
0.00 219.60 0.00 0.00 
0.00 1,684.61 0.00 0.00 

0,01 15,803.55 0.00 0.00 

Op.en 

To tal Exp 
Enc, Pre-Enc 

9,807.38 
4,091.96 

219.60 
1,684.61 

15,803.55 

Page No. 766 
Run Date 10/ 08/ 2018 
Run Time 07:44 : 58 

Variance$ Variance\ 

-9.807 .37 98, 073, 8 00. 00 
-4, 091. 96 0.00 

-219.60 0 . 00 
-1,684.61 0.00 

-15,803.5( 158,035,500.00 



Report ID: OCP0448 

Project: 292135418 
Activity: 

Account Description 

511000 Salary Expense 
512000 Insur.Prem-Hlth-Life,etc 
660000 FACILITY AND ADMIN EXPENSE 

Project Total for 292135418 

PASI COLLINSVILLE RAILROAD 

Total Budget 

0.01 
0.00 
0.00 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/09/2018 
For Business Unit 29200 

Project. Status: 
Activity Status : 

Pre-
Expenses Encumbrances Encumbrances 

3,130.33 0.00 0.00 
848,88 0.00 0.00 

1,196.59 0.00 0.00 

Open 

Total Exp 
Enc, Pre-Enc 

3,130.33 
949.88 

1,196.59 

Page No. 717 
Run Date 07/09/ 2018 
Run Time 10 :35:19 

Variance $ Variance \ 

-3,130. 32 31,303,300.00 
-848.88 0.00 

-1,196.59 0,00 

------------------------------------------------------------------------········------------------------------------

----------------------------------------------------------------------------------------------------------------------------------
0.01 5,175.80 0.00 0.00 5 , 175,80 -S , 175.79 51 , 758,000.00 

-----------------------------------------------------------------------------------------------------------------·-----



Employee Hours PASI Collinsville Railroad 
292135418 For The Period Ended 09/30/2018 
Sum of Quantity Column Labels 
Row Labels PAY Grand Total 

292135418 219 219 
130963 42 42 
140917 13 13 
259866 12 12 
286669 9.5 9.5 
332326 9 9 
333945 133.5 133.S 

:Grand1Total 219 219 



Report JO: OCP0448 State of OklahOffia 
BUDGETS TO ACTUALS COMPARISON BY PROJECT ANO ACTIVITY 

as of date 10/08/2018 
For Business Unit 29200 

Project: 292131216 PASI HENRYETTA IRON AND METAL Project Status: 
Activity. Activity Status: 

Pre• 
Account Description Total Budget Expenses Encumbrances Encumbrances 

511000 Salary Expense 0.00 24,175.01 0.00 0.00 
512000 Insur.Prem-Hlth-Life,etc 0.00 9,557.65 0.00 o.oo 
515000 Professional Services 0.00 3J, 608 .48 0.00 0.00 
520000 TRAVEL o.oo 130.58 0.01 0.00 
530000 ADMINISTRATIVE EXPENSE 0.00 227.14 0.00 0.00 
561000 Loana,Taxes,Other Diabursemnts 0.00 204.15 0.00 0.00 
680000 FACILITY AND ADMIN EXPENSE 0.00 9,469.03 0.00 0.00 

Project Total for 292131216 0.00 77,372 . 04 0.01 0. 00 

Op•n 

Total Exp 
Enc, Pre-Enc 

24,175.01 
9,557.65 

JJ,608.48 
130.59 
227.14 
204.15 

9,469.03 

77,372.05 

Page No.709 
Run Date 10/08/2018 
Run Time 07:44:58 

Variance $ Variance\ 

-24, 175.01 0 . 00 
-9,557.65 0.00 

-33,608.48 0.00 
-130.59 o.oo 
-227 .14 0,00 
·204.15 0 . 00 

-9, 469. 03 0.00 

·77, 372. 05 0.00 



Report ID: OC~044! State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/09/2018 
For Business Unit 29200 

Page No.667 

Run Date 07/09/ 2018 
Run Time 10:35:19 

Project: 292131216 PASI HENRYETTA IRON AND METAL Project Status · O~A 
Activity: Activity Status : 

Pre- Total Exp 
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance S Variance \ 

511000 Salary Expense 0.00 24 , 028.21 0.00 o.oo 24,028.21 -24,028 . 21 o.oo 
512000 Insur.Prem-Hlth-Life,etc o.oo 9 , 500.80 0.00 0.00 9,500.80 -9,500.80 o.oo 
520000 TRAVEL 0.00 130.SB 0.00 0.00 130. SB -130.58 0.00 
530000 ADMINISTRATIVE EXPENSE 0.00 227.14 0.00 0.00 227 .14 -227 . 14 0 . 00 
561000 Loans,Taxes,Other Disbursemnts 0.00 204.15 0.00 0.00 204 .15 -2.04.15 0 . 00 
680000 FACILITY AND ADMIN EXPENSE 0.00 9 , 469.03 0.00 0.00 9,469.03 -9 , 469. 03 0 . 00 

------------------------------------------·······---------------------------------------------------------------------------------

----------------------------------------------------------------------------------------------------------------------------------
Project Total for 292131216 0.00 43,559.91 0.00 0.00 43,559.91 ·43,559.91 0.00 

----------------------------------------------------------------------------------------------------------------------------------



Employee Hours PASI Henryetta Iron and Metal 
29131216 For The Period Ended 09/30/2018 
Sum of Quantity 
Row Labels 

292131216 
259866 

Grand Total 

Column Labels 
PAY Grand Total 

6 6 
6 6 
6 6 
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